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Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
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in Motion 4D — SR 89A & SR 179 Y Roundabout Bypass Lanes FY20 CIP Update

KEY FEATURES:

Consultant: ADOT In-House Design
Contractor: TBD
Timing: July 2018 — FY 22

Construction Challenges:

e Potential land acquisition
¢ Maintenance of traffic/access

e Maintaining available parking
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This project is a result of the Transportation Master Plan. The project consists of

dedicated right turn lanes toward southbound SR 179, and toward Uptown, at the “Y” SCraver@SedonaAZ.gov
roundabout. The turn lanes could be separated from the roundabout by a narrow S Foiresn

median. This allows those specific turning movements to bypass the roundabout. The J. Andy Dickey, PE

right turns can be made more efficiently because it only requires a merge at the end (928) 203-5039

of the lane rather than a full yield to enter the roundabout, and it also removes those ADickey@SedonaAZ.gov

vehicles from the overall capacity of the roundabout. ADOT Northcentral district was
$ FY20 Project Budget: $300,650

Total Project Budget: $2,392,614

awarded competitive district minor project funding, with in-house design starting in
FY 19. ADOT will be the lead jurisdiction on the project but the City has committed to
contribute 50% of the overall funding. An IGA with ADOT formalizing the City’s
contribution was approved at the October 23, 2018 City Council meeting. The IGA was

approved by the State Transportation Board on May 17, 2019. A project kick-off
meeting, along with a meeting with adjacent property owners and stakeholders, was
held on June 3 to get their input about the project. Field survey was completed in July.

Status: Staff is working with ADOT to refine the public involvement plan for the
project. The design team is finalizing an alternatives analysis and modeling of various
scenarios to minimize parking/access impacts to adjacent properties. The most recent
iteration is shown above. A scoping memo is expected to be sent to stakeholders in
February 2020. Current anticipation is that construction would start in June 2021.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status December 2019
Project Phase % Completion Completion Date
Design 20% December 2020
Construction 0% FY22
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